

Suggested Milestones for Cleaning Multi-Site Data

As we move forward with finalizing a multi-site (MS) database to share with everyone, it will be important that we work together to reach several important milestones in cleaning the data. Lynda and I have reviewed the tasks necessary to achieve the proposed release date of December 23rd, 2004 for a baseline dataset and ask that the following milestones be considered:

- October 29th:** Local data cleaning on modules A and B completed; updates sent to OU.
- November 5th:** Local data cleaning on modules D and E completed; updates sent to OU.
- November 13th:** Local data cleaning on modules F and G completed; updates sent to OU.
- December 3rd:** OU incorporates updates; reruns cleaning syntax on MS database.
- December 11th:** Data explored for other possible updates.
- December 18th:** Final updates incorporated into database; database prepared for release.
- December 20th:** All projects sign multi-site data sharing agreement.
- December 23rd:** Multi-site database (baseline) released to projects.

Please remember that the syntax that we presented in Tucson will be a good starting point to helping you reach the suggested milestones. If you need assistance with the syntax, please let us know.

http://www.ou.edu/border/Logical_Inconsistencies.doc

